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I. INTRODUCTION 
 
The purpose of a five-year review (FYR) is to evaluate the implementation and performance of remedies 
in order to determine if the remedies are and will continue to be protective of human health and the 
environment.  The methods, findings, and conclusions of reviews are documented in FYR reports such 
as this one.  In addition, FYR reports identify issues found during the review, if any, and identify 
recommendations to address them. 
 
The U.S. Environmental Protection Agency (EPA) is preparing this FYR pursuant to the 
Comprehensive Environmental Response, Compensation, and Liability Act (CERCLA) Section 121, 
consistent with the National Contingency Plan (NCP)(40 CFR Section 300.430(f)(4)(ii)), and 
considering EPA policy. 
 
This is the fourth FYR for the DeRewal Chemical Company Superfund Site.  The triggering action 
for this policy review is the signing date of the previous FYR report, July 5, 2012.  The FYR has been 
prepared due to the fact that it is the policy of EPA to conduct FYRs at sites where the remediation will 
take longer than five years to achieve unlimited use/unrestricted exposure (UU/UE). 
 
The Site consists of one Operable Unit (OU), which will be addressed in this FYR.  
 
The DeRewal Chemical Company Superfund site FYR was led by Lawrence Granite, the EPA Remedial 
Project Manager (RPM).  Participants included Robert McKnight (Northern New Jersey Remediation 
Section Chief), Urszula Kinahan (Human Health Risk Assessor), Natalie Loney (Community 
Involvement Coordinator (CIC)), Mindy Pensak (Ecological Risk Assessor) and Michael Scorca 
(Hydrogeologist) of EPA.   The review began on September 13, 2016. 
 
Site Background  
 
Physical Characteristics 
 
The DeRewal Chemical Company site is located in Kingwood Township, Hunterdon County, New 
Jersey.  The site lies between New Jersey State Route 29 to the east and the Delaware River to the west. 
A bike path divides the site into eastern and western portions (see Figure 1-1).  The site is located within 
the 100-year floodplain of the Delaware River, and its topography is flat to gently sloping toward the 
west. 
 
The native soils beneath the site are predominantly fine-grained, and typically consist of a clayey silt, 
silt and silty sand.  A coarser-grained layer consisting of a poorly sorted sand to sandy gravel is typically 
encountered at the base of the soil horizon, immediately overlying a weathered argillite bedrock zone, 
which rests on competent bedrock of the Triassic-aged Brunswick Shale.  This gravel is interpreted to be 
a stream deposit and has an approximate thickness of two feet.  Currently, much of the site is underlain 
by clean remediation backfill.  The overall thickness of the native and backfill soils is about 12 to 16 
feet. 
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The shallow water-bearing zone located in the unconsolidated material above the bedrock often contains 
little water.  The depth to groundwater beneath the site is variable and dependent on seasonal 
fluctuations and recent precipitation events.  In very dry periods, several groundwater monitoring wells 
are dry.  During periods when significant groundwater is encountered at the site, it is usually within the 
basal gravel overlying the bedrock.  The shallow water-bearing zone is not a source of potable water in 
the surrounding area.  Groundwater in the unconsolidated material flows generally to the west toward 
the Delaware River and shows more of a southwestern component in the southern portion of the site.  
Groundwater flow in the upper part of the bedrock is also oriented toward the west. 
 
Land and Resource Use 
 
The DeRewal Chemical Company site is situated on an approximately 8.4-acre parcel.  The bike path is 
part of the Delaware and Raritan Canal State Park.  Three buildings were located on the site:  a building 
formerly occupied by the DeRewal Chemical Company, a garage, and a private residence.  The building 
formerly occupied by the DeRewal Chemical Company and the garage were demolished in 1997 as part 
of EPA's remedial action at the site.  The residence was demolished by the State of New Jersey in 2012. 
 
Kingwood Township obtained title to portions of the site through tax foreclosure proceedings.  The State 
of New Jersey obtained a conservation easement from the Township dated January 31, 2002 which 
incorporated portions of the site into the Delaware River Greenway, and established prohibitions on any 
activity that would be intrusive or inconsistent with public open-space uses.  In November 2002, the 
New Jersey Department of Environmental Protection (NJDEP) purchased the portion of the site which 
included the residence from the Township. They conserve the property as open space.  
 
As noted above, a bike path divides the site into eastern and western portions.  It appears to be a popular 
recreational feature. 
 
History of Contamination 
 
In 1970, Mr. Manfred DeRewal leased the eastern portion of the site from the Flemington Block and 
Supply Company.  From 1970 to 1973, the DeRewal Chemical Company used the facility for the storage 
of chemicals.  The first of a series of reports of improper chemical handling at the facility was received 
by the NJDEP in 1972, which led to several unsuccessful attempts to force the company to abide 
by permit requirements.  Numerous spills were reported in 1973, including one incident in which a tank 
truck containing a highly acidic chromium solution was allowed to drain onto the soil.  Inspectors 
estimated that the spill involved 3,000 to 5,000 gallons of waste. 
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FIVE-YEAR REVIEW SUMMARY FORM 
 
 

 
 
II. RESPONSE ACTION SUMMARY 
 
Basis for Taking Action 
 
Following the listing of the site on the National Priorities List in 1984, EPA began a Remedial 
Investigation (RI) and a Feasibility Study (FS) to determine the nature and extent of contamination at the 
site.  The RI/FS determined that contamination was present in the soil and the shallow groundwater, but 
that the site was not contributing contamination to surface water at levels detrimental to human health or 
the environment.  Under the land-use conditions at the site and neighboring areas during the RI/FS, the 
principal exposure pathways through which humans might potentially be exposed to site contaminants 
were through groundwater and direct contact with contaminated soil.  Soil contaminants frequently 
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Region: 2 State: NJ City/County: Kingwood/Hunterdon 
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Author name (Federal or State Project Manager): Lawrence A. Granite 
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Review period: 3/1/2017 - 5/31/2017 

Date of site inspection: 5/10/2017 

Type of review: Policy 

Review number: 4 

Triggering action date: 7/5/2012 

Due date (five years after triggering action date): 7/5/2017 
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detected included trichloroethene, tetrachloroethene, toluene, fluoranthene, pyrene, 
benzo(b)fluoranthene, chromium, copper, lead and zinc.  With respect to the shallow groundwater, 
contaminants of concern included trichloroethene, tetrachloroethene, 1,2-dichloroethene (total), 
methylene chloride, 1,1,1-trichloroethane, chromium, copper, lead, nickel and zinc.  It was also 
determined that the area was sensitive for the discovery of cultural resources.  In particular, the area 
adjacent to the Delaware River was determined to be extremely sensitive with respect to prehistoric 
occupation. 
 
The ecological risk assessment performed during the RI indicated that contaminants in the soil were 
present at concentrations that could result in toxic effects to plants. 
 

Response Actions 
 
In November 1973, the State of New Jersey ordered the DeRewal Chemical Company to excavate the 
contaminated soil and place it on an impermeable liner.  It is believed that some soil was placed on 
plastic sheeting at the site, but was left uncovered and allowed to erode.  In 1974, the DeRewal 
Chemical Company filed for bankruptcy.  In 1984, the site was inspected by a team of EPA and 
contractor personnel to evaluate the need for immediate removal of the contaminated soil.  Immediate 
removal was not recommended. 
 
Based upon the findings the RI/FS, EPA selected a remedy in a Record of Decision (ROD), signed on 
September 29, 1989, which included the following major elements: 
 
• Excavation of soil contaminated with organic and inorganic compounds above action levels; 
 
• On-site thermal treatment of the organic-contaminated soil; 
 
• On-site solidification/stabilization of the thermally treated soil and the remaining inorganic-
contaminated soil; 
 
• Extraction of shallow groundwater contaminated above drinking water standards, on-site storage, and 
off-site disposal at an approved industrial wastewater treatment facility; 
 
• Provision of a treatment system for the on-site residential well; 
 
• Appropriate environmental monitoring to ensure the effectiveness of the remedy; and 
 
• Establishment of deed restrictions, as necessary, to ensure the effectiveness of the remedy. 
 
The ROD indicated that the objectives of the selected remedy were to eliminate the threat of exposure 
from direct contact with contaminated soil and reduce the threat of exposure to groundwater 
contamination.  In order to achieve these objectives, the ROD specifically called for NJDEP Action 
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Levels to be used as soil cleanup criteria for metals, total volatile organics and total semi-volatile 
organics (including polycyclic aromatic hydrocarbons).  The ROD also called for Maximum 
Contaminant Levels (MCLs) under the January 1989 amendments to the New Jersey Safe Drinking 
Water Act to be used as cleanup criteria for the shallow groundwater.  Tables 1 and 2 provide the 
aforementioned cleanup levels selected in the ROD.  
 
A remedial design (RD) effort, which included treatability studies and a cultural resources survey, was 
performed from 1989 to 1997.  As a result of information obtained during the RD, EPA issued an 
Explanation of Significant Differences (ESD) in December 1994 which modified the remedy for 
organic-contaminated soil from on-site to off-site thermal treatment.  EPA determined that off-site 
treatment could be performed in a shorter time frame for similar cost.  EPA further modified the remedy 
following treatability studies which showed that treated inorganic-contaminated soil would continue to 
leach contaminants at unacceptable concentrations.  A June 1997 ESD documented a change from on-
site treatment of inorganic-contaminated soil to off-site treatment and disposal.  The 1997 ESD further 
documented that the chromium-contaminated soil located below the water table would not require 
excavation because the soil was not leaching chromium into the groundwater at a level above its New 
Jersey State Drinking Water MCL.  The impact to groundwater was the only exposure pathway of 
concern to EPA for the chromium-contaminated soil since it is located 10 to 15 feet below the ground 
surface.  Concerning the groundwater remedy, the 1997 ESD stated that EPA would reevaluate the need 
for remediation of groundwater at the site following completion of the remedial action for the soil. 
 

Status of Implementation 
 
A cultural resources mitigation action took place in November and December 1996 which resulted in the 
recovery of more than 3,000 Native American artifacts, many dating back more than 1,000 years.  EPA 
worked cooperatively with Kingwood Township and transferred all of the artifacts to the Township.  A 
number of the artifacts are on public display at the Kingwood Township Municipal Building.  The 
contractor, Hunter Research, Inc., prepared a report on the cultural resources mitigation action.  The 
report was provided to Kingwood Township.  
 
Under an Interagency Agreement (IA) with the U.S. Army Corps of Engineers (USACE), a contract for 
the remediation of the soil was awarded in May 1997.  A remediation contractor, R&R International, 
Inc., mobilized to the site in July 1997 and completed the soil cleanup in July 1998.  Approximately 
60,000 tons of contaminated soil were excavated and disposed of off-site.  Restoration activities were 
also completed in 1998. 
 
The ROD called for extraction of shallow groundwater contaminated above drinking water standards, 
on-site storage, and off-site disposal at an approved industrial wastewater treatment facility.  Therefore, 
groundwater monitoring was performed prior and subsequent to the soil cleanup.  As anticipated in the 
ESD, the levels of most contaminants in groundwater decreased significantly over much of the site after 
the soil remediation was completed.  However, one portion of the site, which was a central area west of 
the bike path, continued to exhibit little decline in contaminant concentrations.  As a result, EPA 
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determined that it was appropriate to implement the groundwater remedy in that portion of the site.  
Construction activities for the groundwater remediation system began in July 2003 and were completed 
in September 2003.  The activities included the installation of four groundwater extraction wells, 
underground conveyance piping to a pump-station building, and a 20,000-gallon underground storage 
tank (UST).  A spill containment pad and an access road were also constructed and were utilized for the 
transfer of the UST's contents to trucks for off-site treatment and disposal.  Following a one-year 
operational and functional period, long-term remedial action (LTRA) activities commenced in 
December 2004.  Approximately 4.6 million gallons of groundwater were extracted at the site and sent 
off-site for treatment and disposal during the LTRA. 
 
EPA suspended operation and removed the groundwater extraction well pumps in April 2014 and 
securely stored the pumps in the pump-station building at the site in anticipation of an in-situ chemical 
oxidation (ISCO) pilot test.  The ISCO pilot test involved two rounds of injection.  The rounds took 
place in April 2014 and in April 2015.  EPA successfully completed the pilot test which resulted in 
significant reduction of the remaining groundwater VOC contamination at the site.  EPA then installed 
slow-release oxidant-containing cylinders at the site in September 2015.  The cylinders, a paraffin 
product impregnated with oxidant, were placed in 12 injection wells and groundwater monitoring wells 
MW-604, MW-605 and MW-609 (which were previously used to inject oxidant).  EPA plans to remove 
the cylinders in summer 2017.   
 
EPA transferred primary responsibility for the site to NJDEP on September 30, 2015. 
 
In October 2012, NJDEP hired a contractor to demolish the on-site residence, which was unoccupied.  
The demolition of the residence was NJDEP’s initiative.  The residential well was properly abandoned 
by a New Jersey-licensed driller.   
 
Institutional Controls 
 
The ROD called for the establishment of deed restrictions, as necessary, to ensure the effectiveness of 
the remedy.  At that time it was anticipated that contaminated soils would be solidified and disposed of 
on-site.  Subsequently, EPA issued ESDs which called for the contaminated soils to be treated and 
disposed of off site.  Approximately 60,000 tons of contaminated soil were excavated and disposed of 
off site.  There was no on-site disposal.  Therefore, the deed restrictions envisioned in the ROD for soils 
became unnecessary.  However, EPA has required certain institutional controls at the site under the 
terms of an Agreement and Covenant Not to Sue (Agreement), also known as a prospective purchaser 
agreement.  On July 31, 2002, EPA executed an Agreement with the property owners of the site:  the 
Township of Kingwood and NJDEP. 
 
The Agreement prohibits the disturbance of monitoring wells and the groundwater remediation system 
at the site.  It also bars the Township and NJDEP from using the shallow groundwater at the site while 
the site is being addressed.  A conservation easement and the 2002 Agreement with the owners of the 
site limit construction of buildings at the site. 
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Systems Operations/Operation & Maintenance  

 
There is no operation, maintenance or monitoring associated with the soil remedial action. 
 
Upon assuming responsibility of site operation and maintenance in 2015, NJDEP has continued the 
suspension of operation of the groundwater remediation system.  Groundwater monitoring wells at the 
site are currently sampled by NJDEP approximately four times per year.  As many as approximately 24 
wells are sampled.  Analytical parameters include sodium persulfate, VOCs and metals. 
 
Climate Change 
 
Potential site impacts from climate change have been assessed, and the performance of the remedy is 
currently not at risk due to the expected effects of climate changes in the region and near the site. 

III. PROGRESS SINCE THE LAST REVIEW 
 
This section includes the protectiveness determinations and statements from the last FYR as well as the 
recommendations from the last FYR and the current status of those recommendations. 
 
 
Table 2: Protectiveness Determinations/Statements from the 2012 FYR 
 

OU # Protectiveness 
Determination Protectiveness Statement 

1 
(Site-wide) 

Protective The groundwater remedy at the OU is expected to be 
protective upon completion, and in the interim, exposure 
pathways that could result in unacceptable risks are 
being controlled. 

 
The 2012 FYR did not identify any issue or make any recommendation for the protection of public 
health and/or the environment which was not included or anticipated by the site decision documents. 
In addition, there has been no redevelopment or change in site use since the 2012 FYR was completed. 
 
Since the last FYR was completed in July 2012, operation of the groundwater remediation system was 
suspended to allow for the performance by EPA of an ISCO pilot test.  EPA successfully completed the 
pilot test which resulted in significant reduction of the remaining groundwater VOC contamination at 
the site.   
 
In addition, as part of an effort to identify a residual VOC source area and to refine a conceptual site 
model, EPA installed four additional overburden wells in 2012 and eleven upper bedrock monitoring 
wells in 2013.  Other activities undertaken since the 2012 FYR included a study of overburden soil 
vapors using passive collector equipment, bench-scale testing of soil and weathered bedrock for 
adsorption capacity, and potential effectiveness of reductive and oxidant chemical reagents. 
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Results of these investigations and the groundwater sampling confirmed the preliminary assessment in 
the 2012 FYR which suggested that some residual VOC contamination exists within the overburden soil 
and the upper portion of the bedrock in a limited area west of the bike path. 
 
IV. FIVE-YEAR REVIEW PROCESS 
 

Community Notification, Involvement & Site Interviews 
 

On November 14, 2016, EPA Region 2 posted a notice on its website indicating that it would be 
reviewing site cleanups and remedies at 38 Superfund sites in New York and New Jersey, including the 
DeRewal Chemical Company site. The announcement can be found at the following web address: 
 
https://www.epa.gov/sites/production/files/2016-11/documents/five_year_reviews_fy2017_final.pdf.  
 
In addition to this notification, EPA provided a public notice to Kingwood Township on April 13, 2017 
with a request that the notice be posted to the Township’s web site.  The purpose of the public notice 
was to inform the community that EPA is conducting an FYR to ensure that the remedy implemented at 
the site remains protective of human health and the environment and is functioning as intended by the 
decision documents.  In addition, the notice included the RPM and the CIC e-mail addresses and 
telephone numbers.  The EPA RPM was not contacted by any members of the community regarding this 
FYR. 
 
EPA has made all site-related documents available to the public in the administrative record repository 
maintained at the EPA Region 2 office (290 Broadway, New York, New York 10007).  Furthermore, 
when this five-year review is completed, copies will be sent to Kingwood Township and to the local site 
repository located at the Hunterdon County Library on New Jersey State Route 12 in Raritan Township.  
 

Data Review 
 
Groundwater quality sampling was conducted from the site-wide network of monitoring wells in June 
2012, April 2013, September 2016, and December 2016. The four extraction wells were sampled 
bimonthly during operation of the system until April 1, 2014.    
 
Overall, the magnitude of the VOC plume has decreased in the upper part of the bedrock.  During the 
baseline monitoring round before the oxidant additions, the highest TCE (430 ug/L) and PCE (69.3 
ug/L) concentrations in the bedrock wells were observed in well MW-607 (see Figure 2-1).  In 2016, 
TCE and PCE concentrations at MW-607 had declined to 13.7 and 10.7 ug/L, respectively.  The oxidant 
additions were also highly effective at well MW-602, where TCE decreased from 172 ug/L to 17.5 ug/L 
in December 2016.  Graphs showing trends in chemical concentrations at selected wells are shown in 
Fig. 3.     
 

https://www.epa.gov/sites/production/files/2016-11/documents/five_year_reviews_fy2017_final.pdf
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The ISCO additions have thus far been less effective at well MW-603.  Before the ISCO treatment, TCE 
and PCE concentrations were 137 and 67.9 ug/L, respectively.  Although there was a decrease in TCE to 
as low as 31.6 ug/L in June 2015, the TCE concentration reached 114 ug/L during the most recent 
sampling in December 2016.  PCE concentrations showed a similar declining trend followed by an 
increase back to 66.4 ug/L in December 2016.   
 
VOCs in the overburden groundwater have demonstrated some decreasing concentrations following the 
ISCO treatment, but concentrations have been variable. TCE concentrations have decreased from 
historical highs in 2012, however, they still remain above the NJ State and federal MCLs in some wells.   
 
One significant effect of the oxidant treatment was to increase the redox-potential in the groundwater 
system.  Consequently, chromium has transformed chemically from the trivalent state to the hexavalent 
state, which dissolves more readily into groundwater.   
 
In order to evaluate the potential discharge of hexavalent chromium to the nearby Delaware River, 
samples of surface water, pore water, and sediments were collected at five locations in the river along 
the Site in October 2014, which was six months after the initial ISCO injection.  Results for hexavalent 
chromium were non-detect in most samples and detected concentrations for hexavalent and total 
chromium were comparable to pre-ISCO treatment concentrations that were observed in groundwater.  
The study concluded that the Site did not seem to be discharging any significant amount of hexavalent 
chromium into the Delaware River.    
 

Site Inspection 
 
Tommy Rabon (NJDEP) visits the site approximately once per month.  Kingwood Township has been 
maintaining the grass and the pump-station building has been secure.  No issues related to the UST have 
been noted.  Also, no issues that would impact current or future protectiveness have been observed.  In 
addition, an inspection of the site was conducted on 5/10/2017.  In attendance were Lawrence Granite 
and Robert McKnight (representatives of EPA) and Daniel Sirkis (USACE).  The purpose of the 
inspection was to assess the protectiveness of the remedy.  Nothing out of the ordinary was noted.  No 
issues impacting current or future protectiveness were observed.  
 
V. TECHNICAL ASSESSMENT 
 

QUESTION A:  Is the remedy functioning as intended by the decision documents? 
 
The soil remedy selected in the ROD was fully implemented as intended.   
 
Consistent with the ROD, the groundwater remedy consisted of extracting the shallow contaminated 
groundwater, storing the contaminated groundwater on-site, and transporting it off-site for treatment and 
disposal.  These activities included monitoring of groundwater extraction wells and were performed in 
accordance with an approved Operation and Maintenance Manual.  Operation of the groundwater 
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extraction system was suspended in 2014 to allow for the performance by EPA of an ISCO pilot test.  
EPA successfully completed the pilot test which resulted in significant reduction of the remaining VOC 
contamination at the site.  Subsequently, EPA installed slow-release oxidant-containing cylinders at the 
site in September 2015.  Groundwater monitoring wells at the site are currently sampled by NJDEP 
approximately four times per year.  Results of the pilot test will be further evaluated after NJDEP 
completes eight rounds of sampling. 
 
Although not selected in a remedy decision document, EPA entered into an agreement with the 
Township and NJDEP which prohibits the disturbance of monitoring wells and the groundwater 
remediation system at the site.  It also bars the Township and NJDEP from using the shallow 
groundwater at the site while the site is being addressed. 
 
QUESTION B:  Are the exposure assumptions, toxicity data, cleanup levels, and remedial action 
objectives (RAOs) used at the time of the remedy selection still valid? 
 
There have been no physical changes to the site that would adversely affect the protectiveness of the 
remedy.  The exposure assumptions and the toxicity values that were used to estimate the potential risks 
and hazards to human health followed the general risk assessment practice at the time the risk 
assessment was performed.  Although the risk assessment process has been updated and specific 
parameters and toxicity values may have changed, the risk assessment process that was used is still 
consistent with current practice and the need to implement a remedial action remains valid.  
 
The potential for soil vapor intrusion (VI) into indoor air is evaluated when site soils and/or groundwater 
are known or suspected to contain VOCs. Although this pathway was not considered during the risk 
assessment, it was evaluated in the previous FYRs and found to be insignificant or incomplete.  
Currently, the site does not contain any buildings other than the pump-station building, therefore, the VI 
pathway remains incomplete. If in the future buildings were to be constructed on or within 100 feet of 
the site, they would be subject to a VI study based on elevated levels of VOCs (most notably TCE and 
PCE) in groundwater beneath the site.  A conservation easement and the 2002 Agreement with the 
owners of the site limit construction of buildings at the site. 
 
MCLs under the 1989 amendments to the New Jersey Safe Drinking Water Act were used as cleanup 
criteria for the shallow groundwater.  Data collected within the past five years indicate that PCE, TCE 
and chromium remain above their respective cleanup goals in on-site wells.   Current NJ GWQS for 
PCE and TCE (1 ug/L) are consistent with the cleanup goals selected in the ROD and remain protective.  
The ROD selected cleanup goal for chromium was 50 ug/L; this value is lower than the current NJ 
GWQS of 70 ug/L and hence remains protective.     
 
NJDEP Action Levels, dated June 1, 1988, were used as cleanup criteria for site soils. With the 
exception of total chromium, the current remediation standards for inorganics in soil are generally 
higher (i.e., less stringent) than the cleanup goals selected in the ROD and, therefore, the implemented 
soil remedy remains protective.   
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A soil cleanup level of 100 mg/kg was selected as the site cleanup goal for total chromium.  Currently, 
NJDEP has not developed soil remediation standards for trivalent or hexavalent chromium as part of its 
Remediation Standards rule N.J.A.C. 7:26D; however, in 2007, NJDEP by policy chose to apply a soil 
cleanup criterion of 20 mg/kg for sites contaminated with hexavalent chromium.  During the RI, 
sampling and speciation of hexavalent chromium was conducted in site soil west and east of the bike 
path.  The maximum detected hexavalent concentration in these samples (13 mg/kg) did not exceed the 
current NJDEP policy value of 20 mg/kg.   Further, since extensive excavation of metal-contaminated 
site soils has been conducted as part of the selected remedy, it is unlikely that hexavalent chromium 
concentrations in soil are presently higher than they were at the time of the RI.  Based on these 
considerations, the cleanup goals and actions conducted to date remain protective of human health.  
 
As discussed previously in the data review section, samples were collected from the Delaware River to 
assess if hexavalent chromium was migrating from the site or discharging to the river.  Total chromium 
concentrations detected in sediments ranged from 21.2 to 29.7 mg/kg and were consistent with the 
upgradient sediment detection of 25 mg/kg (location DP-1).  Of the five samples collected, only one 
showed a positive detection of hexavalent chromium (at 0.47 mg/kg), which is well below NJ’s current 
policy value of 20 mg/kg.  Additionally, total chromium and hexavalent chromium were not detected in 
surface water samples.  Based on these results, any potential exposure to surface water or sediments by 
nearby recreators is expected to be minimal and not a human health concern.   
 
The ecological risk assessment performed during the RI indicated that contaminants in the soil were 
present at concentrations that could result in toxic effects to plants.  The ROD noted that there was 
stressed vegetation in areas on the site.  The ROD further noted that since the area west of the bike path 
was vegetated and even heavily wooded, it was likely that the presence of contaminants in that area did 
not pose significant risks to those plants and trees.  Given that the contaminated soils were subsequently 
excavated by EPA and disposed of off-site, the potential for toxic effects in plants at the site has been 
mitigated.  EPA’s cleanup activities have resulted in the interruption of the exposure pathways for 
ecological receptors and thus the remedial action objectives used at the time of the ROD are still valid. 
  
QUESTION C:  Has any other information come to light that could call into question the 
protectiveness of the remedy? 
 
No. 
 
VI. ISSUES/RECOMMENDATIONS 
 

Issues/Recommendations 

OU(s) without Issues/Recommendations Identified in the Five-Year Review: 

OU1 (Site-wide) 
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VII. PROTECTIVNESS STATEMENT 
 
 

Protectiveness Statement(s) 

Operable Unit: 
OU 1 (Site-wide) 

Protectiveness Determination: 
Protective 

Planned Addendum 
Completion Date: N/A 
Click here to enter a 
date 

Protectiveness Statement: The remedy is protective of human health and the environment. 
 

 

Sitewide Protectiveness Statement 

Protectiveness Determination: 
Protective 

 Planned Addendum 
Completion Date: N/A 
Click here to enter a date 

Protectiveness Statement: The remedy is protective of human health and the environment. 

 
 
VIII. NEXT REVIEW 
 
 
The next FYR for the DeRewal Chemical Company Superfund Site is required five years from the 
completion date of this review. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



INTERNATIONAL. INC. 

FIGURE 1-1 
GENERAL LOCATION MAP 

DeRewal Chemical Company 
Kingwood Township, NJ 

Drawing No.; C048,086-00l Revision No.: I Compiled By; RML Drawn By; RML Date Drawn: 2/20/98 
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Figure 3 
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Table 1:  Soil Cleanup Criteria for Selected Parameters (mg/kg) 
 
 
Parameter            NJDEP Action Level (6/1/88)  
                    
 
Cadmium                3  
 
Chromium (Total)     100 
 
Copper               170 
  
Cyanide               12  
 
Lead                 250  
 
Mercury                1  
 
Nickel               100  
 
Silver                 5 
 

Zinc                 350 

 

Total VOCs             1 

 

Total SVOCs           10 

 

 

 

 

 

 

 

 

 

 

 
 



Table 2:  Groundwater Cleanup Criteria for Selected Parameters (ug/l) 
 
 
Parameter            NJ SDWA MCL (1/89)  
                    
 
Cadmium               10 
 
Chromium              50 
 
Lead                  50  
 
Mercury                2  
 
Nickel                13.4  
 
Silver                50 
 

Methylene Chloride     2 

 

1,1-DCE                2 

 

1,1,1-TCA             26 

 

PCE                    1 

 

TCE                    1 

 

Total Xylenes         44 
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